

EE 491 Week 11 Report (11/10/14-11/16/14)

MAY15-15

Project Title: Challenge Expeditions

Advisors: George Amariuca

Client: Michael Dahlstrom

Members (roles):

Andrew Wallace (Key concept holder)

Anthony Wilson (Webmaster)

Ian Monroe (Communications)

Matthew Burzinski (Team lead)

Weekly Summary

Continuous work on the prototype has continued and we're starting to touch up project plan based on feedback received.

Meeting notes:

10/30 Group met with adviser and client

Duration: 120 min Members Present: Anthony,Ian,Matthew,Andrew

Purpose and Goals:

Discussed revisions of survey

Talked on the disadvantages of Mono framework and whether to switch

Point system architecture

Presentation goals and when to start working on it

Pending issues

1. Revise survey questions
2. Figure out server issues

Plans for next week

1. Setup Android Studio

| Name | Last Week | Next Week | Total (hrs) |
|---------|---|--|-------------|
| Andrew | Continued creating screens Worked on getting loaded onto device | Continue creating screens Get application loaded onto phone or get a emulator working | 28 |
| Anthony | More work on API functions Website (4 hours) | Continue working API functions Website | 35 |
| Ian | Figure server issues Authentication API Base home screen (3 hrs) | Authentication API User home screen | 36 |
| Matthew | Add more use cases research use of Mono and Xamarin framework | Create Survey Final Touches on Design Document | 24 |

| | | | |
|--|-----------------|--|--|
| | Market Research | | |
|--|-----------------|--|--|