

EE 491 Week 12 Report (11/17/14-11/23/14)

MAY15-15

Project Title: Challenge Expeditions

Advisors: George Amariuca

Client: Michael Dahlstrom

Members (roles):

- Andrew Wallace (Key concept holder)
- Anthony Wilson (Webmaster)
- Ian Monroe (Communications)
- Matthew Burzinski (Team lead)

Weekly Summary

Continuous work on the prototype has continued and start work on presentation.

Meeting notes:

11/18 Group meeting

Divided presentation work

Connected DB with Ian's work

Discussed solutions to server issues

11/20 Group met with adviser and client

Duration: 120 min Members Present: Anthony,Ian,Matthew,Andrew

Purpose and Goals:

Discussed revisions of survey

Point system architecture

Better communication alternative

Presentation goals and when to start working on it

Pending issues

1. Send survey questions
2. Figure out server issues

Plans for next week

1. Work on presentation

Name	Last Week	Next Week	Total (hrs)
Andrew	Google maps API (4 hours)	Parks page and Nearby parks	40
Anthony	Continued developing and testing the API Website (4 hours)	Finish developing the API, begin create challenges page. Website	40
Ian	User home screens Test API Display grid of challenges (3 hrs)	Connect grid of challenges to data access object Create challenge page More API	42

Matthew	Set up Android Studio Create Challenge Object Create Challenge Example Create Challenge Instance obj.	Link Challenge Page to Parks Separate Challenges into Tasks	38
---------	--	---	----