

EE 491 Week 3 Report (9/15/14-9/22/14)

MAY15-15

Project Title: Challenge Expeditions

Advisors: George Amariuca

Client: Michael Dahlstrom

Members (roles):

- Andrew Wallace (Team lead)
- Anthony Wilson (Webmaster)
- Ian Monroe (Communications)
- Matthew Burzinski (Key concept holder)

Weekly Summary

This week we met with the client to discuss requirements for the project. We also explained to the client what we need to achieve the given requirements. We began work and preliminary design.

Meeting notes:

9/25 Group met with adviser and client

Duration: 80 min Members Present: Anthony, Ian, Matthew

Purpose and Goals:

Discussed client requirements

Discussed risks

Expressed server space required to client

Achievements:

Client will return to us on request for server space

Pending issues

1. Need to work on project plan before next week
2. Start design documentation

Plans for next week

1. Create rough screen sketches and architectural design to show adviser
2. Begin deciding on technologies to accomplish project

Name	Last Week	Next Week	Total (hrs)
Andrew	Screen sketches Technology research	Project Plan Design Documents more research	8
Anthony	Meeting Technology research (frameworks) (3 hours)	Project Plan/Design docs Work on website	8
Ian	Meeting Weekly doc	Project plan Work on design More technology research	9

	Technology research and project plan (4 hrs)		
Matthew	Meeting Technology research Simple Block Diagram (3.5 hours)	Flesh out Block Diagram Experiment with different frameworks (3-8 hours)	6.5-11.5