

EE 491 Week 4 Report (9/22/14-9/29/14)

MAY15-15

Project Title: Challenge Expeditions

Advisors: George Amariuca

Client: Michael Dahlstrom

Members (roles):

- Andrew Wallace (Team lead)
- Anthony Wilson (Webmaster)
- Ian Monroe (Communications)
- Matthew Burzinski (Key concept holder)

Weekly Summary

This week we really tried to start thinking about the design of the project. We made sketches and diagrams to help with that. We also have been researching the proper tools and frameworks best for the project.

Meeting notes:

9/25 Group met with adviser and client

Duration: 50 min Members Present: Anthony, Ian, Matthew

Purpose and Goals:

Show technologies/frameworks being researched

Show system architecture

Discuss progress of project and where we need to go

Achievements:

Started project plan

Started design process with use cases, screen sketches, etc

Pending issues

1. Choose frameworks and technologies
2. Work out more screen sketches

Plans for next week

1. Request server space from client
2. Start scaffolding project
3. Setup repositories

Name	Last Week	Next Week	Total (hrs)
Andrew	Screen sketches Technology research	Project Plan Design Documents more research	8
Anthony	Work on website Project Plan (4 hours)	Project Plan/Design docs Work on website	12
Ian	Project plan Work on design	Scaffold project Setup repositories	12

	More technology research (3 hrs)	Project plan	
Matthew	Meeting Technology research Simple Block Diagram (3.5 hours)	Flesh out Block Diagram Experiment with different frameworks (3-8 hours)	6.5-11.5