

# EE 491 Week 6 Report (10/6/14-10/13/14)

## MAY15-15

**Project Title:** Challenge Expeditions

**Advisors:** George Amariuca

**Client:** Michael Dahlstrom

**Members (roles):**

- Andrew Wallace (Team lead)
- Anthony Wilson (Webmaster)
- Ian Monroe (Communications)
- Matthew Burzinski (Key concept holder)

### Weekly Summary

This week consisted of more work on the project plan and application design. We really want the project tools and server setup so we can start the prototype work.

### Meeting notes:

10/7 Group meeting

Duration: 30 min

Members Present: Anthony,Ian,Matthew,Andrew

Purpose and Goals:

Divide what we wanted done by end of week

Ian - Server folder setup and usable (can show page)

Andrew - Figure out Mono and get app on device

Anthony - Setup project website

Matthew - Finish use cases

10/9 Group met with adviser and client

Duration: 30 min

Members Present: Anthony,Ian,,Andrew

Purpose and Goals:

We had a short meeting on our progress with the given tasks of last week and talked about what questions to ask in survey. We also discussed issues such as not having server yet and problems getting app on device.

Pending issues

1. LAMP stack still not ready
2. Need survey questions done

Plans for next week

1. Contact Shane on where we are at with that
2. Get application on a device
3. Put code on server
4. Add questions for survey

Name	Last Week	Next Week	Total (hrs)
Andrew	Installation of Mono Framework Started creating screens	Continue creating screens Get application loaded onto phone	22
Anthony	Worked on database schema and outline	Begin writing code for database storage and retrieval	20

	Website (4 hours)	Website	
Ian	Finish default site layout Added url routing Worked on home page Began sign up/login page (5 hrs)	Work on user login/signup Setup API for authentication Connect DB	22
Matthew	Finished Use Cases Installed Mono Basic Exploration of Mono tools (4 hours)	Divide workload into stories Begin coding project specific pages	20