

EE 491 Week 7 Report (10/13/14-10/20/14)

MAY15-15

Project Title: Challenge Expeditions **Advisors:** George Amariuca

Client: Michael Dahlstrom

Members (roles):

- Andrew Wallace (Key concept holder)
- Anthony Wilson (Webmaster)
- Ian Monroe (Communications)
- Matthew Burzinski (Team lead)

Weekly Summary

This week was a slow week with not as much progress as we would've liked. We kind of want to shift our focus and attention to onto the design document that's due in the coming weeks. That being said we really want to continue coding the prototype as much as we can to have something to show.

Meeting notes:

10/23 Group met with adviser and client

Duration: 50 min Members Present: Anthony, Ian, Matthew

Purpose and Goals:

Overview of database schema

Discussion on goals of last week not being met

Discussion on data structuring of application

Discussion of potential features in application when time allows

Pending issues

1. LAMP stack still not ready
2. Survey questions still not done
3. Application not running on device

Plans for next week

1. Contact Shane again about the server
2. Get application on a device
3. Put code on server
4. Add questions for survey

Name	Last Week	Next Week	Total (hrs)
Andrew	Installation of Mono Framework Started creating screens	Continue creating screens Get application loaded onto phone	22
Anthony	Began work on Data Access Object Website (4 hours)	Continue writing code for database storage and retrieval Website	24
Ian	Setup screen for login	Work on user login/signup	26

	Created small class to route login through Changed folder structure more to fit API changes Added more rational to technical rational (4 hrs)	Setup API for authentication Connect DB	
Matthew	Add more use cases research use of Mono and Xamarin framework Market Research	Create Survey Final Touches on Design Document	24